
To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 

Robert Alvey/R2/USEPA/US@EPA, Frances 
Zizila/R2/USEPA/US@EPA, morrissoil@optonline.net, 
cristopher.anderson@Polyone.com, Emie.Schaub@Polyone.com, 
James.Lewis@Polybne.cbm, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri 
<Jeff.Macri@rmtirtc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<VVally.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: Progress Update Np.@ 3 

See at tached.  
Please contact  me with quest ions.  

Nicholas J .  Clevett  
Senior  Project  Manager '  .  
R M T ,  I n c . ,  M i c h i g a n  7  

2025 E.  Belt l ine Ave.  SE 
Suite  402 
Grand Rapids,  Mi 49546 
(616) 975-5415 (Office)  

. (616) 975-1098 (Fax) 
(616) 780-2398 (Mobile)  !  

( Nicholas.Clevett®rmtinc.com 

Outgoing messages,  along with any at tachments,  aire scanned for  
viruses prior  to sending.  

NOTICE-- This  email  may contain confidential  and privi leged 
information for the sole use of the intended recipient. Any 
review or distribution by others is Strictly prohibited, if you 
are not  the intended recipient ,  please contact  the sender 
immediately and delete al l  copies.  

Trans 00051 Progress Update No. 3 Feb 4 to Feb 10 20 

Nicholas Clevett 
<Nicholas.Clevett@rmt 
inc.com> 

02/11/2005 02:27 PM 
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RMT, Inc. TRANSMITTAL 
No. 00051 

Suite 402 Phone: 616-975-5415 
Grand Rapids, MI 49546 Fax: 616-975-1098 

PROJECT: LEC Remediation Services DATE: 2/11/2005 

TO: NJDEP REF: Project Progress Update No. 3 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 

ATTN: Anthony Cinque 
^TT-Amr wjffnTtw* •- *-w" " SlIHMITTF.il FOR: AiTTTON TAKRN: 
• Shop Drawings D Approval . 1: : . • Approved as Submitted . . 

O Letter Your Use --- - D Approved as Noted 

O Prints D As Requested ; , Q Returned After Loan _ 

D Change Order • Review and Comment ! • Resubmit 

CD Plans O Submit 

Q Samples SF.NTT VIA: D Returned — 

n Specifications H" Attached Q Returned fior Corrections 

Go Other: Project Progress Report Update No. 3 • Separate CoverVia: • Due Date: 

01 01 2/11/2005 Project Progress Update No. 3 

Remarks: Please find Project Progress Update No. 3 for the Source Reduction Remedial Project 

AAN 

CC: S. Cipot, R. Alvey, F.Zizilia, 3. Predergast, G. Blyskun, J. Lewis, 
C. Anderson, E. Schaub, C. Clavedetscher, J. Rheinhardt, RMT Project Team Nick Clevett 

ficpodjtlQO® 



L.E CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 3 

Date: 

To: 

From: 

cc: 

February 11, 2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J> Cleyett, RMT 

Project No.: 

Subject: 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

00-06527.09 

• Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 

. Dave Pratt, RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION t ' '' 
Project Progress Update No. 3 

SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 4™ THROUGH FEBRUARY 10TH 2005 
1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 

procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 

4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 

5. Continued die excavation, screening, stockpiling and loading of the primary lead soil area (A-J) soils. 

6. Managed former LEC operation infrastructure as encountered (e.g., former BIdg 13 sump and water line). 
The sump was excavated and removed, and the water line was capped, excavated and removed. 

7. Encountered two (2) 55-gallon drums while excavating the lead soil around the MW-11 well cluster, and 
encountered another nine (9) 55-gallon drums while excavating lead soils overlaying the B-l process waste 
area. The drums contained a latex and white glue looking substance, and general debris. All drums were 
over packed, and samples were collected and submitted for characterization. Off-site disposal is pending 
the results of waste analyses. 

8. Completed excavation, confirmatory sampling, screening, stockpiling and loading of the A-2 lead soil area. 

9. Initiated excavation, stockpiling and loading of the A-3 lead area soils. 

10. Collected and submitted for analysis confirmatory lead soil samples {base and sidewall samples) as 
outlined in the RAWP documents (e.g., RAWP and regulatory response letters) 

11. Performed additional lead soil excavation and re-confirmatory sampling (if required) as outlined in the 
RAWP in those area which exhibited a lead soil concentration > 400 mg/kg 

12. Laid stakes to survey the C-l area clean soil and smear zone excavations. 
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L.E. CARPENTER & COMPANY - NJD002168748 
Borough of Wharton, Morris County, New Jersey 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 3 

13. Laid stakes to survey the northern end of the A-l lead soil excavation area, and the completed A-2 lead soil 
excavation area. ; 

14. Conducted the monthly on-site meeting on February 10,2005 at 10am. 

To date 0an 31st to Feb 10th), a total of 251 trucks have hauled 5,656 tons of lead impacted soils off-site for disposal 
[averaging 628 ton^day of lead soils removed from the site]. 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS- FEBRUARY 11™ THROUGH FEBRUARY 17™ 2005 

1. Continue with excavation, screening, loading, off-site transportation and disposal, confirmatory sample 
collection and analysis in the primary lead soils area (A-l) and the A-3 lead soil area. „ 

2. Initiate excavation of process waste area B-l and the clean soils area C-l. 
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Client Name: Site Location: Project No.: 

L.E. CARPENTER & COMPANY Wharton, Morris County, NJ 00-06527.09 

Photo No. 

3 

Date 

2/05/05 

Description 
Former Building 13 sump pit 

View looking southeast 

1 JIL 

Photo No. 

4 

Date 

2/07/05 

Description 
Excavated lead soil area A-2 

View looking southwest 
r 
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-
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Client Name: 

L.E. CARPENTER & COMPANY 

Photo No. 

5 

Date 

2/07/05 

Description 
Screening A-3 soils into a 
separate pile 

View looking south. 

Photo No. 

6 

Date 

2/07/05 

Description 
Two 50 gal drums buried at the 
northeastern comer of A-l zone 
(adjacent to the former MW-11 
cluster). 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

V 
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Client Name: Site Location: Project No.: 

L.E. CARPENTER & COMPANY j Wharton, Morris County, NJ 00-06527.09 
: 'i >< • • • -- -

Photo No. 

7 

Date 

2/02/O5 * -̂ liP m 

Description 
The excavated lead soil area A-l 

View looking west 

* -̂ liP m 

Photo No. Date 

8 2/05/05 

Description 
Excavated lead areas A-l and A-
3 

View looking west 
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